
3nd QUARTERLY PROGRAMMATIC REPORT
July 12, 1999

Program Manager Spencer Shepherd Phone 415-778-0999 x 24 .
Project Manager Larry Nash
CALFED Project # 97-N01
Quarter Ending 06/31/99
Recipient Agreement8/28/98

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 (NFWF approval on 10/8/98)

Subtask I Draft subcontract * 100 7/2/98
Final subcohtract * 100 8/3/98

Subtask lI Draft EMP and QAAP9/30/98 100 11/9/98 ¯

Subtask IlI Draft subcontract 9/30/98 " " 100 11/9/98
Final subcontract 1 week after 100 1/i2/99

NFWF comments

Subtask IV Quarterly Report 1 1/10/99 100 1/10/99

Subtask IV Quarterly Report 2 4/12/99 100 4/12/99

¯Subtask IV Quarterly Report 3 7/12/99 100 7/12/99

Subtask V Characterization Report ...."" 0
08-0.1-00

Task 4 (NFWF approval on 10/8/98)

Subtask I Draft subcontract * 100 7/2/98
Final subcontract * 100 8/3/98

Subtask II Prepare scope for       "" "’ ""         4
Arcade Creek watershed 11-01-99

Subtask Ill Prepare Scope for ~ 4 -
ERA 11,01-99

- NO due date in Task Order because final contract was submitted prior to NFWF approval of
Task Orders.
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Narrative
1. Description of activities performed during the quarter, by task.

TASK ORDER 1: (Approval and NTP with Task Order 1 was received from NFWF on 10/8/98)

o ’ January 6th - Received workgroup comments on EMP/QAPP via email.

o January 12t~ - Submitted final contracts for AQUA-Science and Sierra Environmental and
Supplemental Agreement No. 1 for John Tomko to NFWF.

o January 28~ - Submitted final EMP/QAPP to NFWF - began monitoring program
development and implementation in earnest.

o February 19t~ - City executed contract with Sierra Environmental.

o April 30t~ - City executed contract with AquaScience Inc.

o Activities during this quarter included the following:

APRm

- Prepared 2~a Quarterly Report. : . ,

Conducted three additional QC Method Validation runs for ELISA analysis. Primary
analyst, Suzanne Price of Sierra Environmental, Inc, successfully completed
certification process on April 13; 1999.

Meetings and coordination with County/City staff and Sierra Environmental regarding
their monitoring tasks responsibilities, equipment cleaning needs, schedules and
manpower/resource requirements for first monthly dry weather event.

MAY

- Prepared first dry event sampling and QA/QC plan.

- Conducted first dry event sampling on May 18t~.

Coordinated with pesticide registrants (Novartis and Dow Agro) for GC/MS
confirmation sampling.

Completed data input and assessment of first dry event data.
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JUNE

Prepared second dry event sampling and QA/QC plan.

Conducted second dry event sampling on June 22"d.

Coordinated with pesticide registrants (Novartis and Dow Agro) for GC/MS
confirmation sampling.

Completed data input and assessment of second dry event data.

~ Inspected Arcade Creek in-situ toxicity site with Aqua-Science.

-̄ Assessed historical hydrological data and prepared hydrographs for Arcade Creek.

TASK ORDER 2: ’ On June 23, 1999a draft Task Order and draft Consultant Services
Agreement with Dean and Black Public Relations was submitted to CALFED and NFWF. This
draft Task Order combines the tasks contained within Tasks 2 and 3 of the Recipient Agreement.

TASK ORDER 4: (Approval and NTP with Task Order 1 was received from NFWF on
10/8/98).

o Activities included the following:

First meeting of the Ecological Risk Assessment W0rkgroup on April 25t~.

Reviewed USEPA and registrant’s eco!ogical risk assessment documents.

1~ Problems and delays encountered by task.

TASK ORDER 1:

o Per the Task Order, sampling was scheduled to begin December 1998 after CALFED
approval of the EMP/QAPP which was scheduled for November 29, 1998. However,
CALFED’s comments on the draft were emailed to the City on January 6, 1999. The
final EMP/QAPP was mailed to NFWF on January 28th.

o Also,.sampling program implementation could not begin until the subcontracts for Aqua-
Science and Sierra Environmental Sampling had been reviewed/approved by Caifed and
executed by the City of Sacramento. Draft contracts were submitted to NFWF on
November 9, 1998 and final contracts were submitted to NFWF on January 12th. No
written comments were received on either of these submittals. The city proceeded with
these contracts and the Sierra Environmental Sampling contract was executed as of
February 19, 1999. The AquaScience Contract could not be approved because the
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consultant did not have a City of Sacramento. Business Operation Tax Certificate
Number. The consultant now has a certificate, and the contract was executed on April 30,
1999.

o Therefore, the first dry weather sampling event occurred on May 18, 1999. Pursuant to
the EMP, sampling will continue for 12 months. Hence, the characterization report
submittal will be submitted in August 2000.

TASK ORDER 4:

0 Task Order schedule had included approximately 7 months to develop scopes of work
(SOWs) for the watershed model and ecological risk assessment. The original schedule
in the Task Order had a startup date of 9/i/98. However, the actual startup date was
10/8/98 (Task Orddr approval from NFWF).

A workgroup has been established to assist in the development of these SOWs. The first
meeting of this workgroup was held at the SETAC conference in Concord, CA, on April
25~. Another meeting of this workgroup will be scheduled sometime in September, after
distribution of a draftworkplan for these tasks. The new deliverable date for the SOWs
is 11/i/99.

3__. Other issues or comments.

o A possible revision of the EMP is being considered for the Arcade Creek Toxicity
Testing (Tasks G and H). A dry weather event may be monitored prior to the start of the

.
storm season to fine tune ~:he monitoring/sampling equipment prior to the first storm
eyent of the 1999/2000 wet weather season.

Monitoring data is currently being stored in Microsoft Excel spreadsheet format. Please
contact John Tomko at (530) 676-3061 if this is adequate for CALFED’s data needs.

Also, the recipient would like to distribute the draft data to various groups (the Urban
Pesticide Committee, City and County Stormwater Agencies, the Ecological Risk
Assessment Wo~kgroup and others as the need arises). Therefore, the recipient is
requesting pre-approval from NFWF and CALFED to use this draft data pursuant to
Section 11 .A. of the Recipient Agreement. Alldisseminations of draft data will identify
them as draft data not reviewed, ’ endorsed, nor approved by CALFED and NFWF.

Proiected expenses for each of thenext three months:

Page 4 of 5

E--031 944
E-031944



Task Order 1
Month 1 $ 25000 Month 2 $30000 Month 3 $30 000 Total for quarter $90.000

Task Order 2 (Assumes notice-to-proc6ed is issued by September 1, 1999)
Month 1 $O Month 2 $O Month 3 $10,000 Total for quarter $10,000

Task Order 4
Month 1 $ 3 000 Month 2 $ 4 000, Month 3 $ 5 000 Total for quarter $12,000
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